
Bloomington/Monroe County Year 2030 Transportation Plan -- Technical Assistance 
PROGRESS REPORT 

September 1-30, 2005 
 
Task 1:  Review/Validate Base Year TransCAD Model  

• Created the year 2000 external trip table from the Indiana Statewide Travel Demand Model and I-69 
Corridor Travel Demand Model trip tables to best reflect travel between metropolitan areas in and 
out of Indiana. 

• Modified batch processor for updated roadway network attributes, year 2000 TAZ database, and year 
2000 external trip matrices. 

• Successfully ran the updated Bloomington/Monroe County Travel Demand Model (TDM) and began 
TDM calibration/validation.   

Task 1 Status:  Travel model calibration will begin the first week of September, and 
should be finished in mid-September. 

 
 

Task 2:  Review Socio-Economic Data Forecasts  

• Completed matching of household and employment to new TAZ structure for the base year of 2000. 

• Developed updated parking information for Indiana University employees and on-campus and 
commuting students. 

• Completed translation of the 2030 No Build Scenario (without I-69) TAZ forecasts from the I-69 
Corridor Travel Demand Model to the new TAZ structure of the Bloomington/Monroe County 
TDM. 

• Completed translation of the 2030 Build Scenario (with I-69) TAZ forecasts from the I-69 Corridor 
Travel Demand Model to the new TAZ structure of the Bloomington/Monroe County TDM. 

Task 2 Status:  Completed in September.  
 
Task 3:  Review Year 2030 Travel Demand Forecast  

• Created the year 2030 external trip tables from the Indiana Statewide Travel Demand Model and I-69 
Corridor Travel Demand Model trip tables for the 2030 No Build Scenario (without I-69) and the 
Build Scenario (with I-69). 

Task 3 Status:  Completed in September. 
 
Task 4:  Review Transportation Improvement Alternatives  

• Identified changes to be made to the proposed Existing-Plus-Committed (No Build) roadway network 
based on comments received from City and County MPO members. 

Task 4 Status:  The No Build network will be coded by mid-October so that No Build 
network can be run and level-of-service conditions reported before the end of October. 

 
 
Next Step:  Project Management Team meeting in early November to identify Build Alternatives to be 
examined and presentation to MPO Policy Committee November 4th. 
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